
1"life~ Knights Ferry Gravel Replenishment Project Budget year: 1999 o~
Applicant: Cad Meslck Consultants " Statement Quarter:. 3 ~
CALFED Project Number: 97-N21 LU

Total Estimated Cost of Phase h $633,000
Fundi=ng from Federal Bay-Delta Account
Stockton East Water District 90,000
Cad Mesick Consultants In-Kind Services 6,590

(Labor & Travel Provided for Task 1) ,
Phase I schedule 3 years ..........

Total Project Estimated Completion Date:. -3"~ears PHASE i PHASE I PHASE i
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued ...... Accrued Remain’in~ Accrued Balance to
Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1: Monitoring Plan, Site Approval & Permission, Quarted), Reports $0 $0 1 $0 $0 1 $0 $0
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 1: 98%

la Development of Ecolog.ical Monitoring Plan
lb Agreements to Access Project Sites
lc Site Approval by Agencies
ld Deliver Quarterly Reports
le Draft and Final Subcontract Review ~

Task 2: Environmental Documentat~on’and Permitting . . $8,350 $8,096.59 $253.41 $25~375 $23,742.75 $1,632.25 $25 37’5 $23,742.75 ..... $1,632~2~"
Schedule: FY ’98 through FY ’99                                                                                                                                   ~"
Percent Work Complete for Task 2: 93%

Task 3: Pre-Proiect Habitat Evaluations $1,377 $1T376.41 $0.59 $30T000 $17,2,~9~86 $12,750.14 $30,000 $17,249.86 $12,750’.’14 . I ~
Schedu=le: FY "98 through FY ’99                                                                                                                                   ~1
Percent Work Complete for Task 3: 29% (** 2)

T.ask’4: Gravel Placement $22,257 $22,256.18 $0.82 $393,000.00 $68,872.78 $324,127.22 $395100.00 $68~872.78 $326,227.22 O~
Sche~lule: FY "98 through FY ’99
Percent Work Complete for Task 4: 17%                                                                                                                                      ~

Task 5: First Year Post-Project Habitat Evaluation.s $0 $0 $0 $0 $0 $0 $33,000 .. $0 $33~000 ~Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 5: 0%

Ta~’6: Second Year Post-Project Habitat Evaluations $0 $0’ $0 $0 $0 $0 $26 000 $0 ~ $26,000 ILl

Schedule: FY ’98 through FY ’99
Percent Work. Complete for Task 6: 0%

10.% Contingency ....... $26~935, $30~185
Phase I Total: $31,984 $31,729 $255 $448,375 $109,865 $338,510 $536,410 $109,865 $429,795

Explanation of the Budget :
1 In-Kind Services: Carl Mesick Consultants is contributing all labor and travel to complete Task 1
2 The Task 3 budget is funded 50% from the State Bay-Delta Account and 50% from the Stockton East Water District. All work conducted to date

has been billed against the Bay-Delta Account whereas the Percent Work Completed reflects the total budget.

calflnv.wb3
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QUARTERLY
°¯ PROGRAMMATIC.REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Carl Mesick
CALFED Project # 97-N21
Quarter Ending June 30, 1999

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1
Subtask a Draft EMP _. 07-17-98. 100% 07-17-98
Subtask a Final EMP 1 month after 100% 10-23-98

receiving Comments
Subtask b Access Agreements 10-20-98 100% 10-23-98
Subtask c Agency Site Approval 10-20-98 100% 10-23-98

Subtask d Quarterly Report 01-10-99 100% 01-05-98
Subta~k e Draft EGP Subcontract 100% 08-08-98
Subtask e Final EGP Subcontract Prior to beginning 100%

Task 4
Subtask e Draft MBKCE Subcontract 100% 12-02-98
Subtask e Final MBKCE SubcOntract Prior to completing 100% 12-18-98

Task 2
Task 2

Subtask I Notification of when 5 months prior to 95%
applications have been .submittedbeginning Task 4 Construction

Subtask 2 Notification of when Prior to beginning 71%
permits have been received Task 4 Co.nstruction

Subtask 3 Copies of final environmental Prior tO beginning 0%
documentation & permits Task 4 Construction

Ta~k 3
Subtask 1 Pre-Project 12-31-99 29%

Evaluation Report
Task 4. . . .

¯ Subtask 1 As-built streambed profiles 11-30-99 17%



Deliverables ¯

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 5
Subtask 1 1~ Year Post Project 06-01-200.0 . 0%

Evaluation Report ..
Task 6

Subtask 1 2"d Year Post Project 06-01-2001 0%
Evaluation’Report

Narrative
1. Description of activities performed during the quarter, by task..

Task 1. All subtasks, ~xcept for.the Quarterly Reports, have been completed. Carl Mesick Consultants produces the quarterly
reports without charge for this task.

Task 2: Environmental Documentation and Permitting. The Notice of Determination was issued for the Negative Declaration
accrrding to CEQA requirements on May 20, 1999. " Section 404 of the Clean Water Act, Section 10 of the Rivers and Harbors
Act, and Section 7 Consultation under the’Endangered Species Act were completed by ~he U.S. Army Corps of Engineers on or
before June 10, 1999.. The State Reclamation Board Encroachment Permit was issued on June 30 and the Department of Fish and
Game Streambed Alteration Agreement was issued on June 25. The State Lands Commission land use lease was executed by Carl
Mesick Consultants on June 19 and the lease should be fully executed.in the near future. The U.S. Army Corps of Engineers has
verbally.authorized Carl Mesick Consultants to perform habitat restoration at the Stanislaus Rix;er Parks. They may issue a formal
license for this authorization. The Central Valley Regional Water Quality Control Board has just completed the public review
period for the Clean Water Action Section 401 permit, which should be issued soon. This task is on schedule to begin gravel
placement (Task 4) by August 1999.

Task 3: Pre-Projec~ Habitat Evaluations. Most of the costs in the third quarter were for the purchase of sampling equipment ¯
needed to complete the field work for this task in August and September 1999.

Task 4: Gravel Placement. Gravel processing has begun and gravel has been stockpiled-at six of the 18 project fifties. Gravel
placement in the river will begin in early-August 1999 and Will be completed by mid-October.

Task 5: First-year Post-Project Habitat Evaluations. This task order has not been executed and no work has been done.

Task 6: Second-year Post-Project Habitat Evaluations. This task order has not been executed and no work has been done.



Dehverables
Due                      % of Work             Date Deliverable

Deliverable Dat___~e Complete Complete
Task 5

Subtask 1 Ist Year Post Project 06-01-2000’ 0%
Evaluation Report

Task 6
Subtask I 2’~ Year Post Project 06-01-2001 0%

EvaluationReport

Narrative
.1. Description of activities performed during the quarter, by task.

Task 1. All subtasks, ~xcept for.the Quarterly Reports, have been completed. Carl Mesick Consultants produces the quarterly
reports without charge for this task.

Task 2: Environmental Documentation and Permitting. The Notice of Determination was issued for the Negative Declaration
according to CEQA requirements on May 20, 1999. Section 404 of the Clean Water Act, Section 10 of the Rivers and Harbors
Act, and Section 7 Consultation under theEndangered Species Act were completed by the U.S. Army Corps of Engineers on or
before June 10, 1999. The State Reclamation Board Encroachment Permit was issued on June 30 and.the Department offish and
Game Streambed Alteration Agreemenl~ was issued on June 25. The State Lands Commission land use lease was executed by Carl
Mesick Consultants on June 19 and the lease should be fully executed in the near future. The U.S. Army Corps of Engineers has
verbally authorized Carl Mesick Consultants to perform habitat restoration at the Stanislaus Rix;er Parks. They may issue a formal
license for this authorization, The Central Valley Regional Water Quality Control Board has just completed the public review
period for the Clean Water Action Section 401 permit, which should be issued soon. This task is on schedule to begin gravel
placement (Task 4) by August 1999.

Task 3: Pre-Pr0ject Habitat Evaluations. Most of the costs in the third quarter were for the purchase of sampling equipment ’
needed to complete the field work for this task in August and September 1999.

Task 4: Gravel Placement. Gravel processing has begun and gravel has been stockpiled at six of the 18 project riffles. Gravel
placement in the river will begin in early-August 1999 and will be completed by mid-October.

Task 5: First-year Post-Project Habitat Evaluations. This task order has not beenexecuted and no work has been done.

Task 6: Second-year Post-Project Habitat Evaluations. This task order has not been executed and no work has been done.



2. Problems and delays enc.ountered by task.

Task 2: None

Task 3: Pre-Project Habitat Evaluations. Resumption of work on this task was delayed because Stanislaus River flows were
increased in June and July to protect steelhead iri the Stanislaus River. In August and September, flows, are tentatively scheduled
to be reduced to 500 cfs and 400 cfs respectively, which shbuld be adequate to complete all Task 3 monitoring work and Task 4
gravel placement as planned .and on budget.

Task 4: Gravel Placement. None

3. Other issues or comments. The Regulatory Branch of the U.S. Army Corps of E.ngineers, specifically Jim Monroe; P.E., Esq. and
Tom Cavanaugh, expedlted the processing of the. Section 404 and Section 10 permits and the Section 7 Consultation pursuant to
the Endangered Species Act and their efforts are greatly appreciated. Messrs. Dale Mitchell, Clarence MayoR, and Edward
Armstrong of the Department of Fish and Game, Region IV also provided valuable assistance with the Negative Declaration and
Streambed Alteration Agreement.

4. Please identify your projected expenses for each of the next three months in the following quarter to ~assist in the timing of State
bond sales which fund this project.

Month i $2,000, Month 2 $125,000, Month 3 $.!80,0,00. Total for quarter $307,000.


